STATE OF CALIFORNIA - DEPARTMENT OF TRANSPORTATION

CONTRACT CHANGE ORDER MEMORANDUM DATE: 5/13/2014  Page 1 of 1
TO: Tony Anziano, Program Manager / FILE: EA. 04 - 0120F4

CO-RTE-PM SF-80-13.2/13.9
FROM: Darryl Schram, Senior TE FED.NO. No
CCO#: 187 | SUPPLEMENT# 3 | Category Code: GLPV CONTINGENCY BALANCE (incl. this change) ~ $21,137,172.42
COST:  $347,918.00 INCREASE M DECREASE (] | HEADQUARTERS APPROVAL REQUIRED? [ YES [g] NO
A I m——— IS THIS REQUEST IN ACCORDANGE WITH YES []NO

$347,918.00

ENVIRONMENTAL DOCUMENTS?

CCO DESCRIPTION:
Additional Funds MEP Interferences

PROJECT DESCRIPTION:
CONSTRUCT SELF-ANCHORED SUSPENSION BRIDGE

Original Contract Time:

2490 Day(s)

Time Adj. This Change:

0 Day(s)

Previously Approved CCO
Time Adjustments:

501 Day(s)

Percentage Time Adjusted:
(including this change)

20 %

Total # of Unreconciled Deferred Time
CCO(s): (including this change)

36

THIS CHANGE ORDER PROVIDES FOR:

Providing additional funds to revise miscellaneous Mechanical, Electrical, and Piping (MEP) items to resolve interferences
with the structure and adjust to as-built conditions, as directed by the Engineer.

Contract Change Order (CCO) 187 S0, S1, and 52 “MEP-Structural Interferences” performed extra work to resolve
interferences with bridge structural items during MEP installation. As construction progresses, it is anticipated that additional
work will be necessary to resolve more interferences between the mechanical and electrical elements and the structure of the
bridge. This supplement will be issued to cover the remainder of the expected additional work necessary for the Department
to direct the Contractor to perform minor changes due to unexpected field conditions and mitigate impacts to the project
schedule. This will reduce the risks of complications in the installation of MEP components.

The Department estimates an additional cost of $347,918.00 extra work at force account for this change, which can be
financed from supplemental funds. This change order’s funds will come from Supplemental ltem 24 Electrical/Mechanical
Coordination which has a total value of $1,614,000 and spent to date value of $1,266,082. A detailed cost analysis is on file.
The cumulative total of CCO 187 S0, S1, S2, and S3 is $847,918.00.

No time adjustment is warranted as this change order does not affect the controlling operation.

This change order has concurrence from William Casey (Supervising TE), Rich Foley (HQ Oversight), and Wenyi Long
{Bridge Design).

CONCURRED BY: ESTIMATE OF COST
Construction Engineer: ~ William Casey, Sup TE Date 5/12/14 e REQIESIT TOIALTO DATE
: 2 ) . ITEMS $0.00 $0.00
Bridge Engineer; CT Oversight, Wenyi Long, P.E. Date 1/28/11 FORCE ACCOUNT $347.918.00 $847.918.00
Project Engineer: Date AGREED PRICE $0.00 $0.00
Project Manager: Date ADJUSTMENT $0.00 $0.00
FHWA Rep.: Date TOTAL $347,918.00 $847,918.00
- FEDERAL PARTICIPATION
Environmental: Date
ET—— HQ. Rich Fol T — [] PARTICIPATING [C] PARTICIPATING IN PART NONE
er (Specity):
o R PO aie [] NON-PARTICIPATING (MAINTENANCE) [JNON-PARTICIPATING
Other (specify):
ik Dale FEDERAL SEGREGATION (if more than one Funding Source or P.1.P. type)
District Frior sproval By; Date *| [Jcco FUNDED PER CONTRACT [ ] CCO FUNDED AS FOLLOWS
HQ (lesue Apprave) By: Date FEDERAL FUNDING SOURCE PERCENT
Resident Engineer's Signature: Da g
i 2 -
T/ ol

ADA Notice: For individuals with sensory disabilities, this document is available in alternate formats. For information call; (916) 654-6410 or TDD (916) 654-3880 or wrile
Records and Forms Management, 1120 N Street, MS-B9, Sacramento, CA 95814,



